

25X1

Approved For Release 2003/12/19 : CIA-RDP78B05171A000800080022-0

TOP SECRET

Copy 3

25X1

MEMORANDUM FOR: Director, National Photographic Interpretation Center

SUBJECT : Additional Costs to Contract Number [ ] T.O. 20,  
with [ ] (Advanced Stereo  
Rhomboids)

25X1

Declass  
Review by  
NIMA/DOD

25X1

1. This memorandum requests approval for the commitment of additional funds from past year funds for an existing contract. The specific request is stated in Paragraph 5.

2. In Fiscal Year 1968, NPIC contracted with [ ]

25X1

[ ] for the development of an Advanced Stereo Rhomboid under the subject contract for [ ]. In August 1968, amendments were made to the contract adding [ ] for a total commitment to date of [ ]. This instrument will allow the PI to utilize either the Zoom 70 or Zoom 240 stereoscopes in the microstereoscopic mode thereby achieving greater image quality than previously available. It will also have the capability of permitting binocular viewing through each rhomboid optical path.

25X1  
25X1  
25X1

3. The primary requirement for this instrument is for exploiting stereoscopic imagery. This system is completely versatile in that it can be used advantageously with the present KH-4 and [ ] systems. The system offers a range of magnifications combined with a large stereo separation capability never before achieved in the instrument of this type. This will permit the PI to view the stereo images across the two rolls of KH-4 at magnifications from 7X to 90X. Additionally, it will permit him to adequately view the roll film stereo images [ ]. The system is being designed to be used in conjunction with existing and future light tables. In addition, this is the only instrument which would permit stereo viewing, on a light table, [ ].


25X1

25X1

[ ] Accordingly, IEG and IAS have budgeted considerable FY 69 and FY 70 procurement funds for them. In order for them to commit funds in FY 69, this prototype must be completed and delivered as soon as possible. Hence, it is extremely important that the prototype construction proceed as soon as possible so that there is no slippage in the delivery schedule.

25X1

25X1



Approved For Release 2003/12/19 : CIA-RDP78B05171A000800080022-0

TOP SECRET

25X1

25X1

Approved For Release 2003/12/19 : CIA-RDP78B05171A000800080022-0

Approved For Release 2003/12/19 : CIA-RDP78B05171A000800080022-0